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ITEMS TO BE DISCUSSED

 Project Scope

 Enrollment Projections

 “Modular” versus “Stick Built” versus “Portables”

 Timeline

 Space Drawings

 Security Drawings
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PROJECT SCOPE
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Add needed classroom space and upgrade entrance security at PAHS.

1. Six additional classrooms and two small group instructional spaces
2. Create double entry secure entrance to slow intruder and verify identity  



HIGH SCHOOL ENROLLMENT PROJECTIONS
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Grade 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

9 279 298 254 238 301 323 301 298 331 314 291 290 302 310

10 254 293 296 259 242 308 330 304 298 331 313 290 290 302

11 250 262 295 292 261 244 308 331 308 300 332 314 291 291

12 221 253 256 287 288 259 242 305 328 305 297 329 311 289

Subtotals: 1,004 1,106 1,101 1,076 1,092 1,134 1,181 1,238 1,265 1,250 1,233 1,223 1,194 1,192

Pct. Chg: 10.2% -0.5% -2.3% 1.5% 3.8% 4.1% 4.8% 2.2% -1.2% -1.4% -0.8% -2.4% -0.2%

SDC: 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Totals: 1,004 1,106 1,101 1,076 1,092 1,134 1,181 1,238 1,265 1,250 1,233 1,223 1,194 1,192

85% of capacity 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049 1,049

Over (Under) 85% -45 57 52 27 43 85 132 189 216 201 184 174 145 143

Capacity: 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,234

Open Seats: 230 128 133 158 142 100 53 -4 -31 -16 1 11 40 42



MODULAR VERSUS STICK BUILT VERSUS PORTABLES
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• Modulars-Long life structures (40+ years) built off site at a factory and large 

sections are assembled on site. Advantage is speed of construction and 
possible lower cost. Commonly used, especially for small additions to existing 
buildings where there is a small time window for construction, June to 
September. Also used in health care. 

• http://www.modular.org/htmlPage.aspx?name=Market_Education

• Stick Built-Long life traditional construction with sequential activities 

completed by trades

• Portables-Temporary classrooms (7 years or less) built on trailers that can 

be moved from site to site for short term needs until a permanent solution is 
put in place. 

http://www.modular.org/htmlPage.aspx?name=Market_Education


DISCUSSION TIMELINE-11/15 TO 4/17-18 MONTHS

 Space and Security Discussions at Board Building and Grounds Committee 
Meetings

 11/16/15-reviewed preliminary space addition drawings

 12/14/15-preliminary architects budget estimate

 1/15/16-space utilization data at PAHS reviewed

 9/19/16-revised drawings for Space and Security reviewed

 11/16/16-continued discussion

 12/12/16-updated enrollment projections discussed

 1/17/17-architects fee for next phase discussed

 1/31/17-project manager fee for project discussed

 2/18/17-continued discussion

 3/20/17-continued discussion

 4/4/17-Board direction received for option 5 for security

 Space and Security Discussions at Board Workshops and Meetings

 After each B&G meeting, it has been discussed at workshop meeting and voting 
items (Architect’s fees, Project Manager fees) have been voted on.  
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SPACE DRAWINGS
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SECURITY DRAWINGS
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SECURITY DRAWINGS
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